OVeR HeskD

Print Date: 13-Jun-18 Data Date: 25-Jun-18

Activity Name

NTP
Access Contractor Mobilization
All Owner Supplied Anchor Bolt Cages Delivered
Foundation Contractor Mobilization
All Owner Supplied Materials Delivered
Electrical Contractor Mobilization/Material Inventory
Project De-mobilization
Project Finish
Line 240-510
Install Access Str's 324 to 328
Perform Tree Trimming/Vegetation Clearing Str's 324 to 328
Install Foundations (5) Str's 324 to 328
28 Day Cure Time
Haul/Spot Poles & Materials Str's 324 to 328
Set Str's (5) 324 to 328
S/SIC Conductor/OPGW Str's 323 to 328
Line 240-510 OUTAGE
Remove Conductor and Davit Arms Line 240-510
Access Restoration
Line 110-522
Install Access Str's 319 to 323A
Perform Tree Trimming/Vegetation Clearing Str's 319 to 323A
Install Access Str's 308A to 318 and at 285A
Perform Tree Trimming/Vegetation Clearing Str's 308A to 318 and
at 285A
Install Foundations (19) Str's 308Ato 323A and at 285A
Haul/Spot Poles & Materials Str's 308Ato 323A and at 285A
28 Day Cure Time
Set Str's (16) 308Ato 323A and at 285A
S/SIC Conductor/OPGW Str's 308Ato 323A and at 285A
Line 110-522 OUTAGE
Remove Conductor and Davit Arms Line 110-522
Line 240-510 OUTAGE

Access Restoration
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' Remaining'
Duration

25-Jun-18 07 AM

19-Jul-18 07 AM

12-Oct-18 07 AM
08-Feb-19 07 AM

12-Jul-18 07 AM
12-Jul-18 07 AM
12-Jul-18 07 AM
02-Aug-18 07 AM
23-Aug-18 07 AM
26-Oct-18 07 AM*
02-Nov-18 07 AM
09-Nov-18 07 AM
15-Nov-18 07 AM
11-Jan-19 07 AM
29-Jan-19 07 AM
05-Jul-18 07 AM
05-Jul-18 07 AM
05-Jul-18 07 AM
02-Aug-18 07 AM
02-Aug-18 07 AM
23-Aug-18 07 AM
02-Nov-18 07 AM
02-Nov-18 07 AM
16-Nov-18 07 AM
04-Dec-18 07 AM
13-Dec-18 07 AM
18-Dec-18 07 AM
18-Dec-18 07 AM
11-Jan-19 07 AM

29-Jun-18 05 PM
18-Jul-18 05 PM
01-Aug-18 05 PM
11-Oct-18 05 PM
25-Oct-18 05 PM
21-Feb-19 05 PM
01-Mar-19 05 PM*
07-Feb-19 05 PM
01-Aug-18 05 PM
01-Aug-18 05 PM
22-Aug-18 05 PM*
19-Sep-18 05 PM
01-Nov-18 05 PM
08-Nov-18 05 PM
19-Nov-18 05 PM
19-Nov-18 05 PM*
22-Jan-19 05 PM
07-Feb-19 05 PM
28-Jan-19 05 PM
11-Jul-18 05 PM
11-Jul-18 05 PM
22-Aug-18 05 PM
22-Aug-18 05 PM
01-Nov-18 05 PM
15-Nov-18 05 PM
29-Nov-18 05 PM
03-Dec-18 05 PM
17-Dec-18 05 PM
17-Dec-18 05 PM*
10-Jan-19 05 PM
10-Jan-19 05 PM*
28-Jan-19 05 PM
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Access Contractor Mobilization
@ All Owner Supplied Anchor Bolt Cages Delivered

[ Foundation Contractor Mobilizalion

@ Al Owner Supplied Materlals Delivered

Electrical Contractpr Mobilization/Material Inventory
| ! [ Project De-mobilizaiion
§ Project Finish

_ Install Access Strs 324 t0 328

_! Perform Tree Trimming/Vegetation Clearing Str's 324 to 328
11 Install Foundations (5) Str's 324 to 323
| [ 23 Ijay Cure Tme
: - Haul/Spot Poles & Materials Str's 324 to 328

|- Set Str's (5) 324 to 328

1] S/S/C Conductor/OPGW Str's 323 to 328
| Llne 240-510 OUTAGE | ! ‘
‘ [—) Rehove Conductof and Davit Arms Line 240-510

:l Access Resloration

] Insta|IAccess Str's 319 to 323A
=3 Perform Tree TrlmmlngNegetatlon Clearlng Strs 319to 323A
I— Install Access Str's 308A to 318 and at 285A
_ Perform Tree TrlmmmgNegetatlon Clearmg Str's 308A to 318 and at 285A
Sy — ' ihéiéil’#dhh’dé{.bh’s’ (19)'3{5;:;05’;&(5’3;2'3;\' and 'a't'z's;r{A """""""""""""""""""
— HauVSpot Poles & Materlals Str's 308Ato 323A and at 285A
I: 28 Day Cure Time

ﬁ Set Str's (16) 308Ato 323A and at 285A

_ S/S/C ConduclorlOPGW Str's 308Ato 323A and at 285A
""""""""""""""""""""""""""""""""""""""""""""""" ﬁ”uhé'110'-5'2'2'0'U'TA(3'E”””””””""'”“”
I::I Remove Conductor and Davrt Arms Line 110-522
ﬁ Line 240- 510 OUTAGE

[0 Access Restorahon

mmmmss - Remaining Level of Effort [ Actual Work
s Actual Level of Effort

[——1 Remaining Work

[EZZ Critical Remaining Work
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